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Topics to be addressed

•	 The next generation project 
cost management

•	 New contracting models and 
challenges in their use

•	 Project changes in EPC 
Projects: what is your best 
alternative to a negotiated deal 
(BATNA)?

•	 Secrets from the Owner’s 
Team: Avoiding Lump-Sum 
EPC Claims

•	 Pro’s & Con’s of Lump Sum 
Turnkey contracts 

•	 Root causes of success
•	 The use of experts: Strategic 

and procedural aspects
•	 Digitisation and automation in 

projects
•	 Contracting models for repo-

wering & business develop-
ment of wind farms      

•	 Change Order management in 
EPC environment

•	 Leadership & Entrepreneurship 
in Project Management

Benefits of attending

•	 Direct networking with selected 
senior decision-makers and 
experts from leading EPC Project, 
Contract, Legal, Risk and 
Procurement divisions from Global 
Energy companies

•	 Expertise exchange of knowledge 
and experience 

•	 Participation in thought-provoking 
& brainstorming panel discussions 
featuring high-level experts 

•	 Learning from the selected 
examples of practical approach in a 
business-friendly environment 
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INTERACTIVE WORKSHOP - BOARDGAME
HOSTED BY 

COST ENGINEERING ACADEMY

22nd of May

3rd EPC Project & Contract 
Management for Energy Sector 2019

16:15

Summary & Closing Remarks by the Workshop Leaders17:45

Coffee & Networking18:00 

15:30 Registration & Welcome Coffee

16:00 Opening Address by the Workshop Leaders 

- 	 Setting up an estimate plan and base of the estimate
- 	 Connecting engineering design, cost and time
- 	 Introducing structure to solve complex problems
- 	 Sharing information and cost data between departments
- 	 Working together as an integrated project controls team

Participants will be involved in a case-study simulating project
control for a construction project, focusing on the challenges of 
working as an integrated team.

The workshop covers concepts like:

THE NEXT GENERATION PROJECT COST 
MANAGEMENT/ INTEGRATED PROJECT CONTROLS

Elmer Sachteleben
Senior Cost Engineer CCE & 
Director of Academy 

Cost Engineering Academy, The Netherlands

Jos Van Der Stelt
Sales Consultant



8:30

9:00

Registration & Welcome Coffee
Opening Address from the Chairman

10:30 Coffee & Networking Break 15:20 Coffee and Networking Break

Conference Day One

23rd of May

3rd EPC Project & Contract 
Management for Energy Sector 2019

Amsterdam, The Netherlands

22nd-24th of May 2019

www.prosperoevents.com

Closing Remarks from the Chair & Wrap up of Day 117:20 

Cocktail Reception17:30

Lunch Break, Coffee and Networking12:20

EPC CONTRACTS & PROJECTS:
CHALLENGES & OPPORTUNITIES

NEW CONTRACTING MODELS & 
PROJECT CHANGES

09:10
•	 Growing focus on the need for contracts that offer agility, 

flexibility and commitment to performance or outcomes
•	 Growing need for contracts to be simplified and to provide 

practical operational guidance
•	 Growing pressure on organizations to streamline and 

integrate contracting process and practices
•	 Growing challenge to skills and growing need for dynamic 

tools and systems 
Tim Cummins
President
IACCM, UK

New contracting models & challenges in their use

14:40

•	 Modular - which enables learning, and which enables off-site 
manufacturing & therefore industrialisation

•	 Scalable - technology is scalable up in size – having more and 
bigger turbines in a wind farm

•	 The hypothesis - “modular replicability correlates with better 
megaproject management and outcomes”

Root causes of success

Pepijn Docter
Senior Sales Project  Manager Offshore Wind
SiemensGamesa, The Netherlands

The use of experts: Strategic & procedural aspects
•	 Why and how? 
•	 The role and impact of the expert
•	 The scope of the expert’s services
•	 The expert report and cross examination 
•	 Procedural issues

16:00

Phillip Landolt
Lecturer, Faculty of Law
University of Geneva, Switzerland

09:50 Project changes in EPC Projects: what is your best 
alternative to a negotiated deal (BATNA)?
•	 Case Study: EPC Contractor versus Client´s interests: 

Engineering and Procurement phase: Design changes &      
Client´s approval

•	 Construction phase: The new players
•		 Project completion: Challenging the Delay Liquidated 	

	 Damages
•	 How to rethink the predictability of project changes:

•		 A new lex constructionis: predictability of interpretation
•		 Return to the root: predictability of arbitration outcomes

Nayé Diabira
Project Contracts Manager
Tecnicas Reunidas, Spain

FROM OWNERS’ PERSPECTIVE

11:00

•	 Watching for common claims sources/indicators
•	 How “claims management” is not “claims avoidance”
•	 The “scissors approach” to using contract remedies vs 

performance management
•	 Tips for setting up claims avoidance and claims management 

processes
•	 Keeping changes within the change management process
•	 Encouraging the owners’ team to adopt a “no change” mindset
•	 How to train the owners’ team to avoid causing claims

Secrets from the Owner’s Team: Avoiding Lump-
Sum EPC Claims

Randy E. Lonsdale
Senior Legal Counsel (Construction)
LNG Canada Project, Canada

16:40 PANEL DISCUSSION 
Digitisation and automation in projects 
•	 From artificial intelligence to robotics and human-machine 

interactions
•	 Linking automation with strategic direction, better 

productivity & efficiency
•	 Digital in EPC, and its opportunities in value chain
Moderator: Tim Cummins, IACCM, UK;
Panelists: Lidia Stepanyuk, Fluor, The Netherlands;
Jurriaan Kien, SBM Offshore, Monaco

Pro’s & Con’s of Lump Sum Turnkey contracts 
•	 Cost Plus v.  Lump Sum; which one to choose?
•	 Co- contracting: risky business?   
•	 Immature Technology & Lump Sum prices; compatible? 
•	 Does Appropriate risk allocation lead to  successful projects?

11:40

Jurriaan Kien 
Legal Director Europe
SBM Offshore, Monaco

Contracts & Relationships: How different 
EPC contractor reimbursement types affect 
relationships in the project supply chain
•	 Cost-reimbursable and lump sum contracts - potential for 

collaboration between client and EPC contractor
•	 How EPC contractor reimbursement affects relationships with 

subcontractors
•	 Contractual and relational governance: what matters most?

14:00

Anna Nikulina, Lecturer, PhD Candidate, 
Department of Technology & Operations Management
Rotterdam School of Management, The Netherlands



Conference Day Two

10:30 Business Card Exchange and Coffee Break
Opportunity for the participants to share their contact infor-
mation with each other dedicated specifically to strengthen-
ing business connections with the industry peers.

08:30

09:00

Registration & Welcome Coffee
Opening Address from the Chairman

Closing Remarks from the Chair & Wrap up of Day 215:00

15:10 Afternoon Coffee and Networking

3rd EPC Project & Contract 
Management for Energy Sector 2019

Amsterdam, The Netherlands

22nd-24th of May 2019

Moreno Bisio
Head of Legal Affairs Wind, Solar  & Business Development 
ERG
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Lidia Stepanyuk
Department Manager of Project Controls & Estimating 
Fluor
The Netherlands 
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24th of May

12:20 Lunch Break, Coffee and Networking

09:50

•	 Contracts & permitting for repowering windfarms in Italy
•	 Reblading project & connected legal issues
•	 Framework agreement for wind turbines’ supply & BOP 

(Balance of Plants) contracts

Contracting models for repowering & business 
development of wind farms       

PROJECT ALLIANCE & INNOVATIVE PROJECTS 

09:10

13:40

CHANGE ORDER MANAGEMENT &
LEADERSHIP IN PROJECTS

Project alliance as approach to achieve optimum 
cost & schedule
•	 Excellence in project predictability 
•	 Systematic issues observed on large projects 
•	 Project alliance - lessons learned

Change Order management in EPC environment 
•	 Securing unfair Change Order clause
•	 Providing a “real life project” approach 
•	 Protecting the interests of both parties
•	 Proving professionalism in project management
Guillaume Bernard
Head of Contract Management, Andritz (Separation Business) &
Co-Founder, Asian Association for Contract  Management 
(AACM), Singapore

PROJECT MANAGEMENT PRACTICES & 
MULTIPLE CONTRACTOR PROJECTS

11:00 Real life project management
•	 Why do project excution teams have some difficulties      	
	  to refer to the contract? 

•	   What are the key success factors to avoid margin 		
            erosion during project execution?

•	  What should be the behavior of the project manager 	
	  regarding the customer (his positioning)?

Laurent Pruneville
President, Consultant &Training Officer - Project Management
PPM
France

PANEL DISCUSSION 
Leadership & Entrepreneurship in 
Project Management
•	 How to develop project leadership culture in the organisation  

that can help leading to an EPC project
•	 Effective leaders =successful projects? 
•	 Leadership mindset for all project leaders

14:20

Moderator: Nayé Diabira, Tecnicas Reunidas, Spain;
Panelists: Guillaume Bernard, Andritz (Separation Business) &
Asian Association for Contract Management, Singapore; 
Moreno Bisio, ERG, Italy;
Laurent Pruneville, PPM, France;
Dr. Nicol Cadenau-Gates, Boskalis, The Netherlands

Dr. Nicol Cadenau-Gates
Legal and Contract  Manager
Boskalis
The Netherlands

11:40

•	 Multi-contract strategies
•	 Contractor hierarchies
•	 Interface management
•	 Risks & opportunities

Managing project complexity where multiple main 
contractors are involved


